
From: Schindler, Jason
To: Haklar, James; "Anthony Findley"; "mfisher@elminc.com"
Cc: M. S. L. P. G. Ramin Ansari (ramin.ansari@lanxess.com); Daniel, Lisa; "Venkat.puranapanda@chubb.com"; Blarr,

Steve; Jones, Sally; Peachey, Bryan; Devorak, Coleen; Shah, Kinjal
Subject: Hatco Project Update - August 2018
Date: Sunday, September 16, 2018 5:11:47 PM

Jim, Tony, Mark,
Here is a short update of activities for the Hatco project during August 2018:

· Weston continued manual recovery operations. On August 7, 9 and 27, Weston recovered and
transferred a total of 70.2 gallons of light non-aqueous phase liquid (LNAPL) from the
automated recovery system. Total recovery to date:

o 9,365 gallons recovered using skimmer pumps and bailers since March 2011;
o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg

remediation; and
o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during

the SE Leg remediation.
· Remediation of the Former Lagoon Area continued through August. Work was temporarily

halted on August 22 following a safety incident. Work resumed on September 10. All
contaminated reused soil has been capped. Final cover installation is underway Final cover
placement and demobilization is scheduled for mid-October.

· Weston continued with preparation of the required permit applications and construction
specifications for the Woodbridge Pond remediation. Remediation work is planned for later
this year.

· The draft Remedial Action Progress Report (RAPR) for the Southeast Leg has been reviewed by
the LSRP; Weston is currently addressing the LSRP’s comments. Weston is continuing
preparation of the RAPR for the remedial action completed at the Northeast Impoundment.

· Weston continued to prepare a sampling plan to determine the extent of contamination
remaining in two areas at the perimeter of Scrape Area X119. The remaining contamination
will be addressed with the site-wide capping.

· On June 19, 2018, Weston personnel conducting remediation activities in the AOC-2 Former
Ponds Area of the Hatco Site discovered a leak/discharge from a Lanxess storm sewer.
Weston responded by deploying sorbent boom and wipes to remove the visible sheen and
to prevent migration of the sheen to waterways downstream. . Lanxess is making
arrangements to have the leaking sewer pipe repaired.

Please let us know if you have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801

mailto:Jason.Schindler@WestonSolutions.com
mailto:Haklar.James@epa.gov
mailto:Anthony.Findley@dep.state.nj.us
mailto:mfisher@elminc.com
mailto:ramin.ansari@lanxess.com
mailto:Lisa.Daniel@lanxess.com
mailto:Venkat.puranapanda@chubb.com
mailto:Steve.Blarr@WestonSolutions.com
mailto:Steve.Blarr@WestonSolutions.com
mailto:S.Jones@WestonSolutions.com
mailto:Bryan.Peachey@WestonSolutions.com
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user7272796f
mailto:Kinjal.Shah@WestonSolutions.com


www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.

http://www.westonsolutions.com/

